
 

 

CITY OF ARMADALE 
 

AGENDA 
 
 
OF TECHNICAL SERVICES COMMITTEE TO BE HELD IN THE COMMITTEE 
ROOM, ADMINISTRATION CENTRE, 7 ORCHARD AVENUE, ARMADALE ON 
MONDAY, 3 APRIL 2017 AT 7.00PM. 
 
 
A meal will be served at 6:15 p.m. 
 
 
PRESENT: 
 
 
 
 
 
APOLOGIES:   
 
 
 
 
OBSERVERS: 
 
 
 
 
 
IN ATTENDANCE: 
 
 
 
 
 
PUBLIC: 
 
 
 
 

“For details of Councillor Membership on this Committee, please refer to the City’s website 
– www.armadale.wa.gov.au/your council/councillors.” 
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DISCLAIMER 
 
The Disclaimer for protecting Councillors and staff from liability of information and advice 
given at Committee meetings to be read. 
 
 
DECLARATION OF MEMBERS’ INTERESTS 
 
 
 
 
QUESTION TIME 
 
Public Question Time is allocated for the asking of and responding to questions raised by 
members of the public. 
 
Minimum time to be provided – 15 minutes (unless not required). 
 
Policy and Management Practice EM 6 – Public Question Time has been adopted by Council 
to ensure the orderly conduct of Public Question time and a copy of this procedure can be 
found at http://www.armadale.wa.gov.au/PolicyManual. 
 
It is also available in the public gallery. 
 
The public’s cooperation in this regard will be appreciated. 
 
 
DEPUTATION 
 
 
 
 
CONFIRMATION OF MINUTES 
 

RECOMMEND 
 
Minutes of the Technical Services Committee Meeting held on 8 March 2017 be 
confirmed.  

 
 
ITEMS REFERRED FROM INFORMATION BULLETIN 

 Outstanding Matters and Information Items 
 

Various Items. 
 
 Monthly Departmental Reports 
 

Technical Services Works Programme. 
 
If any of the items listed above require clarification or a report for a decision of Council, this 
item to be raised for discussion at this juncture. 

http://www.armadale.wa.gov.au/PolicyManual
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1.1 – PARKS 2016/17 BUDGET AMENDMENT  
    
 
WARD 
 

: ALL In Brief: 
 
 The request seeks to amend the 2016/17 

allocated Parks Capital works budget 
resulting from savings on various 
projects, increased scope of works by 
exception and consolidation of various 
related project budgets in the same 
reserve. 

 
Recommend: 
 
 That Council approve the amendments to 

the Parks Capital Works 2016/17 Annual 
Budget as recommended. 

FILE No. 
 

: M/184/17 
 

DATE 
 

: 22 March 2017 

REF 
 

: BS/MS 

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services 

 
 
Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.2 Attractive and Functional Public Places 
 

2.2.1 Deliver attractive and functional streetscapes, open spaces, City buildings 
and facilities 

 
2.2.1.1 Deliver new and upgraded facilities that are multi-purpose where 

appropriate 
 
2.3.1 Apply best practice design and construction methodologies for the provision 

of infrastructure 
 

2.3.1.1 Implement a best practice project management approach to the 
planning and delivery of infrastructure 
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Legislation Implications 
 
General assessment of relevant legislation (eg Local Government Act) has not revealed any 
restrictions). 
 
 
Council Policy/Local Law Implications 
 
General assessment has not revealed any applicable Policies/Local Laws. 
 
 
Budget/Financial Implications 
 
The request seeks to amend the 2016/17 financial year Parks Capital budget relevant to 
reallocating funding for various projects or consolidating multiple project budgets. If 
accepted, there is no overall budget implication. 
 
 
Consultation 
 
 Inter Directorate. 
 
 Intra Directorate. 
 
 
BACKGROUND 
 
The 2016/17 budget provisions for Parks Capital works includes a number of projects where, 
after the completion of design works, or due to other sources of funding being available, the 
budgeted funding has been demonstrated to be either insufficient or in some cases not fully 
required. These details were at the stage of the mid-year review of the budget, not yet 
available, and therefore unable to be included in the mid-year budget review considerations. 
 
This has resulted in the requirement to request approval for the reallocation of funding 
through a budget amendment on a number of projects. 
 
This report therefore details these projects, their funding requirements, and estimated costs, 
and recommended budget amendments to provide funding of these projects in order to 
facilitate completion. 
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DETAILS OF PROPOSAL 
 
Request 1 - John Dunn Dog Park 
 
A provision of $156,800 has been made in the 2016/17 budget for Master Plan 
Implementation at John Dunn Memorial Park for the provision of the City’s first off leash 
dog exercise area and basic car parking. 
 
The original project budget estimate was developed several years ago prior to Master 
Planning outcomes as part of the Parks 5 Year Plan and was based on a more simplistic 
design outcome derived from some early community requests for a simple enclosed and 
grassed off the leash dog area at an undetermined location. 
 
This project at the time was costed at $105,000 for dog park works with $50,000 proposed by 
Civil Works for a basic carpark construction. 
 
As part of the Sporting and Community Hubs Master Planning process, John Dunn Memorial 
Park was identified as a key location for a dog park facility and the original project budget 
estimate applied to the project in this location. 
 
Upon Council approval on 14 November 2016 for funding for a dog park and commencing 
detailed site analysis and concept design at the John Dunn location, consideration was given 
to the site’s opportunities in terms of space, existing infrastructure and development 
opportunities and coincided with a review of other similar external dog park projects through 
engagement with other Local Government Authorities to better inform the design process. 
 
More recently a petition was presented at the Ordinary Council Meeting of 27 February 2017, 
the prayer of which requested that Council create an off leash, fully fenced dog park. 
 
This petition was signed by 469 residents and set forth an extensive list of design 
requirements which in specifics aligned with the potential new design opportunities presented 
by the John Dunn location and a revised more dynamic and interesting up scaled dog park 
design outcome has been proposed (concept design - Attachment 1). 
 
A provision of $120,000 has been allocated in the 2016/17 budget for the renewal of William 
Skeet Oval Irrigation System. This project was initiated and irrigation design undertaken (at a 
cost of $2,500), however was subsequently postponed due to an opportunity to fund this 
project as part of a major oval upgrade of the site through Development Contribution Plan 
(DCP) No.3, item 8a William Skeet Oval Upgrade. 
 
This DCP approved oval upgrade includes the provision of new turf surface, irrigation system 
and lighting system, thus no longer requiring the Municipal funding attached to the irrigation 
system renewal in the 2016/17 budget. 
 
This provides the City with the opportunity to increase the John Dunn Memorial Park Dog 
Park scope of works in line with recent community interest. 
 
In summary, this request seeks to increase the 2016/17 John Dunn Memorial Park Master 
Planning Implementation budget from $156,800 to $314,300 (an increase of $157,500) by 
firstly reallocating the $117,500 balance of the William Skeet Oval Irrigation Renewal 
budget and secondly utilizing government grant funds of $40,000. 
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Request 2 - Grovelands Drive Playground Renewal/Champion Lakes Beach Playground 
New 
 
A provision of $25,000 exists in the 2016/17 budget for the construction of what was 
proposed as a new basic but small playground adjacent the toilet facility at the 
Champion Lakes beach area. 
 
Detailed site analysis, as part for the playground concept and detailed design process, 
highlighted the proposed location on the grass bank area was not conducive to the best 
possible playground design outcome in line with the City’s Playground Strategy and Parks 
Facilities Strategy and an improved less constrained location to the east of the carpark was 
identified (concept design - Attachment 2). 
 
This new site provides the opportunity to design and construct a more diverse, dynamic and 
accessible nature play style playground vastly improving the distribution, style and scale of 
playgrounds through the Camillo area. 
 
A provision of $25,000 exists in the 2016/17 budget for the renewal of the Grovelands Drive 
Playground. This playground was however extensively upgraded in the 2014/15 financial 
year to the consideration of $57,000 as part of the Public Open Space Strategy Precinct A, 
and was inadvertently again included in the 2016/17 capital works budget. 
 
The request seeks to amend the 2016/17 Champion Lakes Beach and Interpretive Play 
Facilities New budget to $50,000 utilising the Grovelands Drive Playground Renewal 
funding allocation. 
 
Request 3 - Gwynne Park Groundwater Resources Exploration and Equipment 
 
Over the 2014/15 and 2015/16 budgets, funding allocations were approved for the drilling of 
multiple groundwater bores and construction of associated storage and electrical 
infrastructure. The ongoing and limited success of exploration for groundwater has meant 
multiple different exploration and infrastructure budgets have been carried forward over 
recent years resulting in a number of fragmented budget allocation for related works on the 
same site. 
 
This request seeks to amend Gwynne Park Water Facilities Renewal budget (Bores and Tank) 
$45,700 to $79,200 by consolidating this initial allocation with the Gwynne Park Water 
Features New (ERI) ($33,500) allocation. 
 
Request 4 - Memorial Park Playground Upgrade 
 
Over the 2014/15 and 2015/16 budgets, funding allocations were approved for various 
playground and softfall upgrades in Memorial and Minnawarra Park. 
 
These projects are now completed, resulting in a balance of funds remaining as detailed in the 
table below, that provides the opportunity to increase the scope of works as part of the main 
playground renewal at Memorial Park. 
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This request seeks to amend the 2016/17 Memorial Park Playground Renewal budget from 
$200,000 to $296,800 by consolidating the following budgets into the one main playground 
upgrade project currently under detailed design and, if approved, subject to advertising by 
public tender in late April 2017, ie: 
 

Budgeted Works Current 
Budget 

Current 
Expenses 

Budget 
Balance 

Memorial Park Softfall Upgrade 29,300 0 29,300 
Memorial Park Pathways Renewal 40,000 0 40,000 
Minnawarra Park Softfall Upgrade (YAA Skate park) 40,000 12,500 27,500 
Total 109,300 12,500 96,800 
 
 
Summary Table of recommended budget amendments: 

Project 2016/17 Budget 
Provision 

Recommended 
Revised 2016/17 

Provision 
Comment 

John Dunn Memorial Park 
Dog Park 

$156,800 $314,300 Estimated cost based on revised 
design accommodating 
contemporary dog park elements. 
Additional funding sourced 
from: 
• $40,000 grant funds 
• $117,450 from William 

Skeet Oval Irrigation 
provision 

William Skeet Oval Irrigation $117,500 Nil Reallocated to John Dunn Dog 
Park 

 
Champion Lakes Beach 
Playground 

$25,000 $50,000 Amended and greater scope of 
work including nature play 
elements, embankment slide, 
shelter and drink fountain. 

Grovelands Drive Playground $25,000 Nil Already upgraded in 2014/15 
through POS Strategy Precinct A 
funding. Reallocate to Champion 
Lakes Beach Playground. 

 
Gwynne Park Water Facilities $45,700 $79,200 Amended and consolidation of 

related budgets. 
Gwynne Park Water Features $33,500 Nil Allocate balance  $33,500 to 

Gwynne Park Water Facilities 
 

Memorial Park Playground $200,000 $296,800 Amended and consolidation of 
related budgets. 

Memorial Park Softfall 
Upgrade $29,300 Nil-Complete Transfer balance to Memorial 

Park Playground  Renewal 
Minnawarra Park Softfall 
Upgrade (YAA Skate park)  $27,500 Nil-Complete Transfer balance to Memorial 

Park Playground Renewal 
Memorial Park Pathways 
Renewal 

$40,000 Nil-Pending Related project. Transfer to 
Memorial Park Playground 
Renewal 
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CONCLUSION 
 

The City has a number of projects which have been identified for completion in the 2016/17 
financial year, and funding is available from current allocation savings and other sources of 
funding as detailed in this report. It is recommended that these available funds be redirected 
for the purposes of completing the implementation of the identified projects  
 
 

RECOMMEND 
 
That Council pursuant to section 6.8 of the Local Government Act 1995: 
 
1. Approve the following amended project expenditure budgets, ie: 
 

John Dunn Dog Park New $314,300 
Champion Lakes Park Playground New $50,000 
Gwynne Park Water Facilities Renewal $79,200 
Memorial Park Playground Renewal $296,800 

 
2. Approve the following (self-balancing) budget amendments to the 

Parks Capital Works Budget to fund the works referred to in Part 1. 
of this recommendation, ie: 
 
EXPENDITURE 
 
Increase: 
John Dunn Memorial Park Dog Park $157,500 
Champion Lakes Beach Interpretative Playground New $25,000 
Gwynne Park Water Facilities Renewal $33,500 
Memorial Park Playground Renewal $96,800 
TOTAL INCREASE $312,800 
 
Decrease: 
William Skeet Oval Irrigation Renewal $117,500 
Grovelands Drive Reserve Playgrounds Renewal $25,000 
Gwynne Park Water Features New $33,500 
Memorial Park Softfall Upgrade $29,300 
Minnawarra Park Softfall Upgrade (YAA Skate Park) $27,500 
Memorial Park Paving Upgrade $40,000 
TOTAL DECREASE $272,800 
 
REVENUE 
 
Increase: 
Parks Capital Contribution Revenue (Grant funding) $40,000 
 
Absolute Majority Resolution Required 

 
 
ATTACHMENTS 
1.  John Dunn Memorial Park Dog Park Concept Plan  
2.  Beach Playground Concept Plan  
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**2.1 - REVIEW OF DELEGATIONS OF AUTHORITY RELEVANT TO THE 
TECHNICAL SERVICES DIRECTORATE 2017 
    
 
WARD 
 

: ALL In Brief: 
 
 It is a requirement of the Local 

Government Act 1995 (as amended) that 
all Delegations be reviewed annually. 

 
 The Annual Review of Council 

Delegations of Authority to the Chief 
Executive Officer, as relevant to the 
functions of the Technical Services 
Directorate, has been undertaken. 

 
Recommend: 
 
That Council confirms the current Delegations 
to the Chief Executive Officer as having 
ongoing application, relevance, and accuracy. 

FILE No. 
 

: M/138/17 
 

DATE 
 

: 1 March 2017 

REF 
 

: MH/JJ/GC/PL  

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  

 
 
Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
4.1 Visionary Civic leadership and sound governance 
 

4.1.2 Make decisions that are sound, transparent and strategic 
 
 
Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Local Government Act 1995 (as amended): 
 

 Section 5.42 – Delegations of Some Powers and Duties to the Chief Executive 
Officer 

 
 Section 5.43 – Limits on Delegations to Chief Executive Officers 

 
 Section 5.44 – Chief Executive Officer May Delegate Powers and Duties to 

Other Employees 



TECHNICAL SERVICES 11 3 APRIL 2017 
COMMITTEE - Engineering Administration 
 

 

 
 Section 5.46 – Register of, and Records Relevant to, Delegations to Chief 

Executive Officers and Employees 
 
 
Council Policy/Local Law Implications 
 
General assessment has not revealed any applicable Policies/Local Laws. 
 
 
Budget/Financial Implications 
 
The adoption of the recommendations contained in this report has no direct financial 
implication. 
 
 
Consultation 
 
 Intra Directorate. 
 
 Governance and Administration. 
 
 
BACKGROUND 
 
It is a requirement of Section 5.46(2) of the Local Government Act that Delegations of 
Authority are reviewed at least once every financial year.  The last review was October 2015. 
 
 
DETAILS OF PROPOSAL 
 
Approval is sought to renew Council’s Delegations of Authority relating to the functions of 
the Technical Services Directorate for the next twelve months. 
 
 
COMMENT 
 
In line with statutory requirements, all Council Delegations of Authority relating to the 
functions of the Technical Services Directorate have been reviewed, with confirmation that 
all ten (10) current Delegations: 
 
(i) remain legislatively accurate and compliant, and 
 
(ii) have ongoing relevance. 
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CONCLUSION 
 
It is recommended that the Council Delegations of Authority relating to the functions of the 
Technical Services Directorate, and as presented in the following report recommendation, be 
confirmed as being legislatively accurate and compliant, and have ongoing relevance. 
 
 

RECOMMEND 
 
That Council confirms the following current Delegations to the Chief 
Executive Officer as having ongoing application, relevance, and accuracy. 
 
 Local Government Act 1995 

No: 
DELEGATED AUTHORITY Assigned 

by CEO Section 
Reference 

 
Delegation Described 

1 3.25 (1) Notices requiring certain things to be done by owner or 
occupier of land. 

Yes 

3 3.27 (1) Things that can be done on land that is not local 
government property. 

Yes 

7 3.54 (1) Authority to do anything on land vested or under the 
control and management of Council. 

Yes 

14 3.26 (2) Take action to achieve compliance with notice given 
under s3.25 (1). 

Yes 

 
 Local Government (Uniform Local Provisions) Regulations 1996 

No: 
DELEGATED AUTHORITY Assigned 

by CEO Section 
Reference 

 
Delegation Described 

172 13 Authority to serve notice on owners or occupiers of 
land abutting a street or way to construct or repair a 
crossing from  the common boundary of the land and 
the street or way to the paved portion of the 
carriageway of the street or way. 

Yes 

173 17 Approve private works on, over or under a public 
thoroughfare or other public place and take action for 
offences under this Regulation. 

Yes 

 
 Local Law – Activities and Trading in Thoroughfares and Public 

Places 

No: 
DELEGATED AUTHORITY Assigned 

by CEO Section 
Reference 

 
Delegation Described 

200 5.42 (1) Authority to discharge all powers and functions under 
the Activities and Trading in Thoroughfares and Public 
Places Local Law but not including the following 
powers and functions; 
- approve a Traders permit under clause 7.2(1)(a); 
- approve an outdoor eating facility permit under 

clause 7.2(1)(a); 
- cancel a traders or outdoor eating facility permit 

under clause 7.10; 
- hear an objection – refer clause 8.1; 
- declare a thoroughfare to be a “flora road” under 

clause 5.3; 
- designate a thoroughfare or part of a thoroughfare 

as a “special environmental area” under clause 5.7. 

Yes  
(other than 

the 
authority to 

appoint 
authorized 

persons 
who are not 
employees 

under 
section 9.10 
of the Local 
Government 

Act 1995) 
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 Local Law – Local Government Property 

No: 
DELEGATED AUTHORITY Assigned 

by CEO Section 
Reference 

 
Delegation Described 

221 Various Authority to administer the Local Government 
Property Local Law including the appointment of 
authorised persons (under Section 9.10 of the Local 
Government Act 1995) to perform any of the functions 
of an authorised person under the local law subject to 
the following: 
 
(a) The CEO may refer any matter at his discretion 

for the decision of Council; 
(b) Only Council is to: 
 (i) make a determination under Part 2; 
 (ii) adopt or vary a policy containing conditions 

subject to which an application for a permit 
may be approved under Clauses 3.3 (1) (a); 

 (iii) enter into an agreement with a permit 
holder in respect of ownership of materials 
in a building (Clause 3.7); 

 (iv) issue a permit under Clause 3.13 (1) (erect a 
building) or 3.13 (n) (erect or install any 
utility service structure); 

 (v) appoint authorised persons who are not 
employees under Section 9.10 of the Act. 

 

Yes 

 

 Local Law – Pest Plant 

No: 
DELEGATED AUTHORITY Assigned 

by CEO Section 
Reference 

 
Delegation Described 

270 3.1 & 3.2 The Chief Executive Officer is delegated authority to 
discharge the following powers and functions under 
the City of Armadale Pest Plant Local Law 2013: 
a) Serve on the owner or occupier of private land 

within the district a duly completed notice in the 
form of the Schedule 2 requiring him to destroy, 
eradicate or otherwise control any pest plant on 
that land. 

b) Where a person fails to comply with a notice 
under clause 3.1 served upon him, may- 
(a) without payment of any compensation in 

respect thereof, destroy, eradicate or 
control, as the case may be, any pest plant 
the destruction, eradication or control of 
which was required by the notice; and 

(b) recover in a court of competent jurisdiction 
from the person to whom the notice is 
directed, the amount of the expense of such 
destruction, eradication or control. 

 

No 

 

 Policies of Council 

No: 
DELEGATED AUTHORITY Assigned 

by CEO Section 
Reference 

 
Delegation Described 

500 ENG 3 Events on Road – Authority to approve road closures 
for events on roads. 

Yes 

 
ABSOLUTE MAJORITY RESOLUTION REQUIRED 
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ATTACHMENTS 
There are no attachments for this report.    
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3.1 - NEERIGEN BROOK MANAGEMENT PLAN 
    
 
WARD 
 

: ALL In Brief: 
 
 The Neerigen Brook Reserve 

Management Plan is due for review and 
update. 

 
 The Reserve is in a highly degraded state 

and the level of expenditure prescribed 
in the original plan is difficult to justify. 
The terrain of the Reserve also renders 
many of the recommendations 
impractical. 

 
 Given the degraded state of the Reserve, 

it is difficult to justify the need for an 
Environmental Management Plan for the 
Reserve. 

 
 Several of the original recommendations 

have validity, adding value to the City 
and the local community and may still 
be delivered independently of a 
Management Plan. 

 
Recommend: 
 
That Council: 
 
1. Note the status of implementation of the 

recommendation of the Neerigen Brook 
Management Plan recommendations. 

 
2. Withdraw the Neerigen Brook Reserve 

Management Plan 2008 due to the 
impracticality of the unaddressed 
recommended actions. 

 
3. Include the following projects related to 

improvements at the Neerigen Brook 
Reserve in the 2017/18 Budget and Long 
Term Financial Plan deliberations: 
 

 

 

Pedestrian footbridge at PAW4 $55,000 
Stairs at PAW4 $40,000 
Gravel pedestrian path - end of 
the vehicle track to PAW 3 

$35,000 

Heritage Signage $15,000 
Total $145,000 

FILE No. 
 

: M/143/17 
 

DATE 
 

: 2 March 2017 

REF 
 

: NB/MS  

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  
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Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.1 The natural environment is valued and conserved 
 

2.1.1 Preserve and improve natural areas 
 

2.1.1.3 Deliver actions of the Local Biodiversity Strategy 
 

2.1.2 Manage the interface between natural areas and the built environment 
/18 2018/19 2019/20 2020/21 

2.1.2.2 Implement periodic reviews of the City’s Natural Areas Program, 
including vegetation mapping 

 
 
Legislation Implications 
 
General assessment of relevant legislation (eg Local Government Act) has not revealed any 
restrictions). 
 
 
Council Policy/Local Law Implications 
 
General assessment has not revealed any applicable Policies/Local Laws. 
 
 
Budget/Financial Implications 
 
There are no immediate budget implications associated with the adoption of the 
recommendations contained in this report. 
 
 
Consultation 
 
 Intra Directorate. 
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BACKGROUND 
 
Neerigen Brook Reserve is a Public Open Space (POS) area. It has been vested in the City of 
Armadale (the City) since 1998, for the purpose of Public Recreation and Drainage. A 
location plan is provided in Figure 1. The Reserve follows the course of a small section of 
Neerigen Brook. It is approximately 1,200 metres in length, between 20 and 90 metres wide 
and covers an area of 61,294m2. The Reserve consists of vegetation representative of the 
Darling Scarp Vegetation Complex. The area vested in the City is highlighted in Figure 2. 
 
The vast majority of the reserve is in a highly degraded state. Photographs representative of 
the site are highlighted below: 
 
Photos 1 and 2 - The Degraded State of Neerigen Brook Reserve. 
 

  
 
The vegetative state is either cleared or heavily modified through the introduction of garden 
plants or weeds. 
 
The Neerigen Brook Reserve Management Plan was developed in 2008. The intent was to 
ensure the protection and promotion of the reserve’s social, environmental and historical 
values. The Plan was advertised for a six week public consultation period. The culmination of 
this process resulted in the finalisation of the document, which was adopted by Council in 
May 2009. The Plan contained 31 recommendations, divided into five categories: 

1. Capital works required to be completed in the immediate future to create a safe 
working environment for the efficient implementation of the remainder of the 
recommendations. The purpose of these was to clearly delineate the reserve boundary, 
and provide adequate access for firefighting and fire prevention activity. 

 
2. Capital works and community education actions to occur in the next two years. 
 
3. Capital works and community education actions scheduled to be undertaken in the 

next 3–5 years. 
 
4. Ongoing maintenance works required immediately to create and maintain a safe 

environment. 
 
5. Recommended operating practices, with no requirement for a budget. 
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In the Plan, the total value of works in Categories 1 to 4 was estimated at $401,000. 
However, only $226,000 was provided for in the City’s Long Term Financial Plan. Hence, 
funds were only provided for 61% of capital items. 
 
 
DETAILS OF PROPOSAL 
 
The purpose of this report is to provide an indication of the status of the Plan’s 
recommendations and to explore an appropriate approach to the future management of the 
Reserve. 
 
The majority of the recommendations are complete, or part of periodic ongoing scheduled 
operational activities. A detailed status update is provided below. 
 
Table 1 Status of the Neerigen Brook Management Plan recommendations 
 

 Recommendations Status 

 Establishing the boundaries  

1,2 

Delineate the Reserve from private properties, 
where boundary demarcation is assessed to 
not be adequate, by installing bollards at 
approximately 1.5 metre intervals along 
sections of the Reserve boundary that are not 
already clearly defined. Replace any bollards 
removed on the Reserve boundary with a 
more solid type of fencing. 

Completed: The boundary has been surveyed 
three times. Following these surveys, bollards 
have been installed with a number of box 
strainers at each change in the boundary 
direction. 

3 

Request that by a given date, residents of 
private properties abutting the Reserve 
remove any unauthorised feature from within 
the Reserve that belongs to them. The City 
will remove any unauthorised feature that 
remains within the Reserve after this date if 
accessible. 

Partially completed: Several letters have been 
issued to residents abutting the reserve, but 
with limited positive results. The City has 
removed a number of, but not all, unauthorised 
features within the reserve. This is considered 
impractical due to accessibility arrangements 
and an inefficient use of Council resources. 
Furthermore, the removal of these features 
could result in the risk of sediment deposition 
into the Brook. No further work is proposed 
in this area. 

 Infrastructure  

27 

Construct two vehicle tracks and appropriate 
gates to prohibit unauthorised vehicle access 
(see Figures 3 and 4 for the footprint of the 
original proposal). 

Partially completed: A length of vehicular 
gravel track has been installed between PAW 1 
and 2, but stops mid-way. In addition, circa 
50% of the proposed track between PAW’s 4 
and 5 has been completed (See Figure 5). This 
is discussed in further detail below. 

15 

Where practical, construct all tracks to the 
principles outlined in the International 
Mountain Biking Association Guidelines to 
prevent erosion. 

Not competed: This is not considered 
necessary, given the isolated nature of the 
Reserve (i.e. they do not form part of a large 
network where continuity of form is required). 
The gravel tracks in place (and proposed - see 
below) are adequate for mountain bike access. 
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 Recommendations Status 

24 

Construct an earth ramp at PAW 4 to negate 
the steep bank as a barrier to pedestrian and 
vehicle access into the Reserve. 

Not commenced: Primarily, the earth ramp 
was intended to assist fire vehicles entering the 
reserve. However, discussions with Armadale’s 
Fire Prevention Officer have indicated that this 
is not necessary. Here, vehicles can access from 
an existing vehicle bridge at PAW 3 (140m 
away). However, pedestrian access could be 
improved at PAW 4. This is discussed in 
further detail below. 

26 

Install a vehicle bridge across the stream 
below PAW 4 (see Figure 3) to facilitate 
pedestrian and vehicle access through the 
Reserve. 

Not commenced: As highlighted above, fire 
vehicle access is not necessary. Pedestrian 
access could be improved. This is discussed in 
further detail below. 

25 
Install three bridges across the stream at 
strategic points (see Figure 4) to facilitate 
pedestrian access through the Reserve. 

Not commenced: This is discussed in further 
detail below. 

8 

Develop a demonstration site within the 
Reserve, after consultation with affected 
adjacent landholders. 

In progress: The demonstration site location 
has been determined (see Figure 5). Tube stock 
has been ordered and planting will take place in 
Autumn 2017. Given that the site is 
within/immediately adjacent to the Brook, there 
is no impact on adjoining properties. It is 
central to the informal paths within the reserve 
and some distance from nearby residences. The 
site itself in cleared and covered with non-
native grasses and is ideal for revegetation. 

 Signage  

10 
and 
22 

Mark PAWs 1, 3, 4 and 5 with signs that 
clearly identify them as pathways by which 
members of the public may enter the Reserve 
and that dogs are permitted within the Reserve 
only if they are leashed. 

Completed: These signs have been installed. 

21 
Install three interpretative signs at strategic 
points to inform members of the public about 
the Reserve’s historical and heritage values. 

Not commenced: This is discussed in further 
detail below. 

 Education  

11, 
14, 
20, 
31 

Develop pamphlet and inform the local 
community around the Reserve about how 
they can minimise their impact such as: 
domesticated pets, contamination of water, 
reducing fuel loads. 

Completed: Pamphlets were prepared and 
delivered to surrounding residents in 2009. 

28 

Identify whether all of the water pipes within 
the Reserve belong to landowners named in 
the Neerigen Brook Access Agreement, and 
advise landowners not in the agreement to 
remove all water pipes from the Reserve. 

Completed: The matter was referred to the 
Department of Water, given that they have 
regulatory delegated authority under the 
Neerigen Brook Access Agreement (under the 
Rights in Water and Irrigation Act 1914). 

13 

Determine the nature of water entering the 
Reserve via PVC pipes and take action as 
required to prevent PVC pipes inputting 
unwanted substances into the Reserve. 

Completed: An investigation into the pipes 
was performed and it was concluded that these 
were draining accumulated stormwater from 
properties that had collected in topographical 
depressions. Hence, there are no unwanted 
substances. 
 
 

 Natural Area Management  
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 Recommendations Status 

19 Remove all stockpiles from the Reserve 
manually or by burning. 

Completed to date. Ongoing action. 

23 
Clear and maintain a marked trail that 
provides pedestrian access throughout the 
Reserve. 

Partially completed through the construction 
of the vehicle track (see recommendation 27 
above). 

4 
Monitor the impact of wood borer on 
vegetation condition. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

5 Remove litter from the Reserve every 6-8 
weeks. 

Completed to date: Ongoing action as part of 
Bushcrew Natural Area Management Program. 

6 
Remove weeds from the Reserve according to 
the outlined priorities. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

16 
Monitor the Reserve for evidence of major 
erosion. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

17 
Monitor the amount of fuel within the 
Reserve. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

18 

Implement burning, slashing and other fire 
management techniques with the aim of 
maintaining safe fuel loads throughout the 
Reserve. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

29 
Monitor the impact that a lack of water within 
the Reserve has on the condition of the 
Reserve’s natural environment. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

7 
When revegetating the Reserve use native 
plant species. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

12 
Remove all unnatural barriers and dams from 
the Reserve. 

Completed to date: Ongoing action as part of 
the Bushcrew Natural Area Management 
Program. 

 Land tenure  

30 

Note that Lots 90 and 150 (see Figure 2) are 
currently under the management of Main 
Roads and it may be of benefit to the Reserve 
if this land is managed by the City. 

Not commenced: This is discussed in further 
detail below. 

 
Five actions have not been completed (21, 24, 25, 26 and 30). Furthermore, recommendations 
23 and 27 have been partially completed. These are discussed below in logical sequence. 
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Recommendation 27 – Two Vehicle Paths 
 
Construct two vehicle tracks and appropriate gates to prohibit unauthorised vehicle access. 
 
These were proposed for the areas between PAW 1 and 2 and between PAW 4 and 5. As 
highlighted in the table above, a length of vehicular gravel track has been installed from 
PAW 1 and PAW 2. This covers roughly half the distance of the originally proposed length. 
In this case, it is the Vehicle Turn-Around Loop that has not been completed (location is 
highlighted in Figure 4). The reason for this is that the terrain in the area is very challenging, 
making the construction process incredibly problematic and expensive. The topography is 
highlighted in the following photograph: 
 
Photo 3- Location of the Proposed Vehicle Turn-Around Loop 
 

 
 
There is also the risk of sediment being deposited into the brook during construction 
activities. Hence, no further work is proposed on this track. 
 
In relation to the gravel track in the North of the Reserve (see Figure 3), this finishes mid-
way between PAW 4 and 5. Hence, there is an opportunity for this to be extended further to 
PAW 3. This will provide a more formal track for both vehicles and pedestrians. In this 
sense, emergency and City of Armadale maintenance vehicles will be afforded stable ground 
as they traverse the Reserve. In the northern section of the Reserve, vehicle access is possible 
at PAW 5 and PAW 3, so there is a point in entry and exit without the need for a turn-around 
loop. The cost of extending the gravel track is $35,000 for an additional 350m. 
 
In relation to PAW 3, access is provided via a driveway and associated vehicle bridge. This is 
also used by the residents of Lots 144, 145, 146 and 147 Amethyst Crescent (see Figure 6). 
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The City received legal advice on this matter from Kott Gunning Lawyers on 
18 September 2009. In summary this states that: 
 
“1. Right of Way 
 
We refer to the status of the right of way across Neerigen Brook Reserve. There is in fact no 
legal right of way across the Reserve itself which is specific to the residents of Lot 144, 145, 
146 and 147. These residents have no greater right to proceed across the reserve than any 
other member of the public. The Reserve constitutes public open space. 
 
Only on either side of the Reserve is there private ownership. The drainage easement 
referred to in our previous correspondence to you is in private ownership, but subject to 
certain rights in favour of the City. The pedestrian access way, on the other hand, is vested in 
the Crown in right of the State of Western Australia.” 
 
Recommendation 23 – Pedestrian Footpath 
 
Clear and maintain a marked trail that provides pedestrian access throughout the Reserve. 
 
As highlighted above, one of the installed vehicle tracks commences at PAW 5, but finishes 
mid-way between PAW 5 and PAW 4. This was originally proposed to run all the way to 
PAW 4, at which point the pedestrian trail would commence. This was to run south to the 
vehicle turn-around loop (see Figures 3 and 4). 
 
The extension of the vehicle track (see above) will also function as a pedestrian walking trail, 
providing a walking distance of nearly 1km from the northern-most point of the Reserve. 
Hence, this provides an additional benefit, as well as providing a more stable base for 
vehicles. Given the degraded nature of the reserve, it is not considered necessary to introduce 
formal pedestrian paths. A gravel base will suffice. 
  
To the south of PAW 3, the terrain becomes very rocky and the area exhibits extensive 
woody weed growth. For this reason, it is considered impractical to continue with the 
pedestrian track further beyond PAW3. 
 
Recommendation 25 – Pedestrian Access Bridges 
 
Install three bridges across the stream at strategic points to facilitate pedestrian access 
through the Reserve. 
 
The locations of the proposed crossing points are highlighted in Figure 4. However, due to 
difficult terrain, a pedestrian footpath is not proposed further south than PAW 3. 
Consequently, the pedestrian bridges are not required. However, a pedestrian bridge is 
recommended at a different location, PAW 4 (see below). Aside from this, no further work is 
proposed. 
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Recommendations 24 and 26 – Earth Ramp and Vehicle Bridge 
 
Construct an earth ramp at PAW 4 to negate the steep bank as a barrier to pedestrian and 
vehicle access into the Reserve. 
 
Install a vehicle bridge across the stream below PAW 4 to facilitate pedestrian and vehicle 
access through the Reserve. 
 
Primarily, the earth ramp was intended to assist fire vehicles entering the reserve. However, 
discussions with Armadale’s Fire Prevention Officer have indicated that this is not necessary. 
Vehicles may access from an existing vehicle bridge at PAW 3 (140m away). 
 
Nevertheless, pedestrian access could be improved at PAW 4: 
 
Photo 4- Steep Entrance Point at PAW 4 
 

 
 
Here, stairs could be added at a cost of $40,000. To enable walkers to access the vehicle 
pedestrian path to the east of the Brook, a bridge is required at a cost of $55,000. This may 
seem expensive, particularly when PAW 3 is only 140m away. However, this will encourage 
walkers to remain at a reasonable distance away from private residences further south. This 
has been a source of considerable angst in the past. It also maximises the chances of people 
accessing and enjoying the reserve. Although degraded, it is a pleasant setting adjacent to a 
river environment. 
 
Recommendation 21 – Signage  
 
Install three interpretative signs at strategic points to inform members of the public about the 
Reserve’s historical and heritage values. 
 
This item has yet to be delivered. The proposed heritage interpretative signs would highlight 
the significance of the history of the area and develop a sense of place for the community. 
These will cost $15,000, and are more likely to be viewed if the proposed upgrades (see 
above) are implemented. 
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Recommendation 30 – Main Roads WA Land Parcels 
 
Lots 90 and 150 Albany Highway are currently under the management of Main Roads and it 
may be of benefit to the Reserve if this land is managed by the City. 
 
Lot 90 Albany Highway includes a portion of the reserve and the Albany Highway Truck 
Arrestor Bed. The area is highly degraded and unused by the community. Given that 
Neerigen Brook is also in a largely degraded state, there is no risk to the vegetation of the 
Brook through the encroachment of weeds from this area. Neither will incorporating it into 
the City’s landholding bring about an improvement in vegetation in the Reserve. Hence, it 
recommended that the City do not seek to transfer land management from Main Roads. No 
further work is proposed. 
 
Lot 150 Albany Highway is the location of the heritage site ‘Convict Road and Culvert’ 
which was identified in the Municipal Heritage Inventory Review 2008. The site comprises 
the remains of a road along the banks of the Brook between Albany Highway and Bedfordale 
Hill Road. The road dates back to 1853. Environmentally, the site is in poor condition. 
However, it was assessed as ‘Management Category A’, representing the highest level of 
protection from a heritage perspective. It has been recommended that it be entered into the 
State Heritage Register, and this will be progressed with State government. However, from an 
environmental perspective, there is no case for incorporating the landholding into the City’s 
portfolio. No further work is proposed. 
 
 
COMMENT 
 
The recommendations that are proposed going forward, excluding those covered by 
scheduled operational activities or already in progress are highlighted as follows: 
 
Table 2 Proposed Actions and Costings (See also Figure 5) 
 

Action Cost $ 
Install a pedestrian footbridge at Public Access Way 4  55,000 
Install stairs at Public Access Way 4 40,000 
Install a gravel pedestrian path from the end of the 
vehicle track to PAW 3  

35,000 

Heritage Signage 15,000 
Total 145,000 

 
Future Management of Neerigen Brook 
 
Hence, there are four capital items to be progressed. The degraded state of the Reserve means 
that significant investment is required to improve environmental amenity. Here, the resources 
required would be contrary to keeping the ‘good bushland good’, as prescribed in the City’s 
current environmental work program. 
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Furthermore, the reserve contains Darling Range Vegetation Complex, which is well 
represented in the City. Declared Rare Flora or Threatened Ecological Communities are not 
present, and the Reserve does not host Bush Forever vegetation or protected wetlands. 
Consequently, there is no reason why the City should have an Environmental Management 
Plan for the Reserve. The above actions may be delivered independently as part of the 
Technical Services Program of Works. 
 
Accordingly, it is proposed that Council rescind the Neerigen Brook Reserve Management 
Plan 2008. 
 
 
OPTIONS 
 
The Neerigen Brook Reserve Management Plan 
 
Council could: 
 
1. Rescind the Neerigen Brook Reserve Management Plan 2008; or: 
 
2. Not rescind the Neerigen Brook Reserve Management Plan 2008. 
 
 
Budget allocation: 
 
Council could: 
 
1. Consider the capital budget implications of $145,000 for works in relation to Neerigen 

Brook Reserve in the 2017/18 Draft Budget deliberations; or 
 
2. Not consider the capital budget implications of $145,000 for works in relation to 

Neerigen Brook Reserve in the 2017/18 Draft Budget deliberations. 
 
 
CONCLUSION 
 
Neerigen Brook Reserve is highly degraded and does not include protected environmental 
species or vegetation. A significant amount of investment is required to enhance its value as 
an environmental asset. This would be disproportionate compared to the investment in 
reserves across the City of a similar stature. Furthermore, it would be against the underlying 
ethos of the current environmental work plan. As a result, an Environmental Management 
Plan is not required for the Reserve. 
 
Nevertheless, there are outstanding actions in the Plan that could add value to the City and 
the local community. These can be delivered independently of a Management Plan. 
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RECOMMEND 
 
That Council: 
 
1. Note the status of implementation of the recommendation of the 

Neerigen Brook Management Plan recommendations 
 
2. Withdraw the Neerigen Brook Reserve Management Plan 2008 due to 

the the impracticality of the unaddressed recommended actions. 
 
3. Include the following projects related to improvements at the 

Neerigen Brook Reserve in the 2017/18 Budget and Long Term 
Financial Plan deliberations. 
 

Pedestrian footbridge at PAW4 $55,000 
Stairs at PAW4 $40,000 
Gravel pedestrian path - end of the vehicle track to PAW 3 $35,000 
Heritage Signage $15,000 

Total $145,000 
 

 
 
ATTACHMENTS 
1.  Location of Neerigen Brook Reserve  
2.  Plan of Neerigen Brook Reserve and Land Vestings  
3.  Proposed Works North Section - 2009 Neerigen Brook Management Plan  
4.  Proposed Works South Section - 2009 Neerigen Brook Management Plan  
5.  Proposed Works - 2017 Update  
6.  Public Access Way 3  
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4.1 - SPECIFIED AREA RATES (SAR) IN THE RESIDENTIAL AREAS OF 
HARRISDALE/PIARA WATERS AND CHAMPION LAKES 
    
 
WARD 
 

: ALL In Brief: 
 
 At the Technical Services Committee 

meeting held 4 July 2016, the following 
matter was referred: 

 
“Requested that the scope of services and 
level of service impacts of a possible 
removal or reduction of SARs in 
residential areas be provided in a report 
to Council. That such a report include the 
impact on consideration of a SARs 
introduction in new residential areas such 
as Wungong”. 

 
Recommend: 
 
That Council: 
 
1. Note the report on the matter of removal 

of delivery component of the Specified 
Area Rates. 

 
2. Include a more detailed discussion of the 

application of the Specified Area Rate in 
the 2017/18 budget deliberations. 

FILE No. 
 

: M/96/17 
 

DATE 
 

: 17 February 2017 

REF 
 

: PL 

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  

 
 
Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.2 Attractive and Functional Public Places 
 

2.2.1 Deliver attractive and functional streetscapes, open spaces, City buildings 
and facilities 

 
2.2.2 Protect and enhance the character of the City’s spaces and places 

 
2.2.2.1 Implement, survey and define a sense of place or character for 

each designated area of the City 
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2.2.2.2 Facilitate place making activities in localities to reinforce local 

identity 
 

2.3 Well Managed Infrastructure 
 

2.3.2 Ensure maintenance activities address required levels of service 
 

2.3.2.2 Ensure balance is maintained between Levels of Service and 
affordability 

 
4.3 Financial Sustainability 

 
4.3.3 Seek efficiencies that will reduce service delivery costs 

 
4.3.3.3 Investigate ways that assets service levels can be matched to long 

term funding capability 
 
 
Legislation Implications 
 
General assessment of relevant legislation (eg Local Government Act) has not revealed any 
restrictions). 
 
 
Council Policy/Local Law Implications 
 
General assessment has not revealed any applicable Policies/Local Laws. 
 
 
Budget/Financial Implications 
 
The adoption of the recommendation contained in this report has no financial implication as 
this report allows for future budget discussion. 
 
 
Consultation 
 
 Intra Directorate. 
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BACKGROUND 
 
At the Technical Services Committee meeting held 4 July 2016, the following matter was 
referred: 
 

“Requested that the scope of services and level of service impacts of a possible removal 
or reduction of SARs in residential areas be provided in a report to Council. That such 
a report include the impact on consideration of a SARs introduction in new residential 
areas such as Wungong.” 

 
DISCUSSION 
 
The City currently has seven Specified Rate Areas (SARs), five of these relate to the 
business/commercial areas within the City and two relate to residential areas in the City. 
Maps showing each of the residential areas currently attracting a SAR are shown as 
Attachment 1 – Harrisdale/Piara Waters and Attachment 2 – Champion Lakes respectively. 
 
At a Special City Strategy meeting held on 28 June 2016 where the 2016/17 budget was 
debated, consideration was given to the removal of the SAR on residential properties. It was 
proposed that there would be no SAR levied on any residential properties. It was however 
recommended that Council consider the removal of the asset renewal component of the SAR 
for one year, but to retain the operating/maintenance component of the SAR. 
 
The removal of the operating/maintenance component was not considered viable due to the 
undetermined impact on these activities, specifically the impact on the following; 
 
 The levels of service provided 
 The amenity in the current SAR areas 
 The additional cost to Council to maintain the SAR areas to current standards 
 The additional cost to Council in not levying any future SAR on new areas planned 

for inclusion in the SAR areas, including Wungong, Harrisdale, Riva, Haynes etc. 
 
This report therefore addresses the above issues in response to the Councillor request, and 
relates to the Residential SAR areas only. 
 
 
Current Areas Covered by SAR 
 
The purpose of the SAR is to provide the means for the City to maintain, enhance and renew 
the open space in the newer residential estates at a standard higher than that which occurs 
with open space throughout the remainder of the City. The SAR service is focused on the 
new residential areas of Piara Waters, Harrisdale (F) and Champion Lakes (G). Pictorial 
depictions of these areas are attached to this report as Attachment 1 and Attachment 2 
respectively. 
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Future Residential SAR Locations in Growth Suburbs 
 
A number of POS areas within the Haynes – Hilbert (Wungong POS Areas) are either 
currently under City management or soon to be totaling approximately eight (8) hectares. 
There is no SAR currently levied on this area. The imposition of this SAR has been deferred 
for the last two years due to a lower than expected rate of development. Planning advice has 
been that the block prices in Wungong are considerably less than say in Piara Waters and 
Harrisdale suggesting perhaps that a SAR may not be readily acceptable to the residents. 
 
A map showing the Wungong Development Area is shown as Attachment 3 
 
 
Level of Service Differential Between SAR areas and Non- SAR areas 
 
It is accepted that the standard of the POS areas in the SAR areas is at a higher level than the 
non SAR areas. This is largely contributed to by the greater number of attendances to these 
areas, resulting in the improved presentation and response. 
 
The following table provides an indication of the number of attendances for SAR areas and 
non SAR areas. 
 
 Frequency of Service (p/a) according to Location 

SERVICE / ACTIVITY Passive Standard 
Irrigated SAR Areas Difference 

Mowing 17 26 9 
Fertilising 1 2 1 
Edging 17 26 9 
    
Garden Bed maintenance 4 12 8 
New Trees 1 1 0 
Existing Trees 0.05 0.2 0.15 
Structures - General 0.2 1 0.8 
Structures – BBQ (Winter/Summer 
cycle) maintenance 18 36 18 

Playground Inspections 26 26 0 
Playground Audits 1 1 0 
Park Lighting 2 12 10 
Litter Collection (twice weekly 
SAR areas) 52 104 52 

Irrigation maintenance 41 52 11 
Pump/Bore inspection 0.25 1 0.75 

 



TECHNICAL SERVICES 31 3 APRIL 2017 
COMMITTEE - Parks and Reserves 
 

 

The following is general comment relating to the SAR operating and maintenance activities, 
relating to matters frequently raised by residents, which is repeated here for completeness. 
 
1. An increase in service level relates directly to the key activity areas as identified in the 

table above. One of the key service delivery measures is the maintenance of the turf 
areas to a target of 26 mowing services, which is an additional 9 services compared to 
the Passive Irrigated Parks throughout the rest of the City. 

 
2. The City employs contractors who have the experience and appropriate resources to 

manage large scale reserve maintenance on a programmed basis. The City does not 
currently have the internal capacity and resources to perform the maintenance works 
required for these new areas. The City continues to monitor and evaluate the 
performance of these contracts and determine whether any of the maintenance works 
could be performed by additional new internal resources. This matter will be further 
considered through the City’s Workforce Plan processes and deliberations. 

 
4. The City has a series of targets and measures within the contracts to ensure the 

contractors deliver the service level set for each Estate/Reserve and is overseen by the 
City’s Supervisor Estates Maintenance. Regular formal reporting by the contractor is 
required and forms a part of the Estates maintenance contracts. 

 
5. Each Estate has been designed with a common theme and different park infrastructure 

to create some uniqueness. Each park developed within an estate will provide for a 
diverse range of “play areas” to cater for the different populations demographics and is 
guided by the City’s Public Open Space and Streetscapes in New Residential 
Developments Strategic document and Parks Facilities Strategy 2013. 

 
6. Any request for new park infrastructure is given consideration when the 5 year capital 

works program is reviewed. It is however to be recognized that the supply, installation 
and more importantly the servicing of additional park infrastructure within the SAR 
areas will increase the contribution required by all the ratable properties in that SAR 
area. Common requests include the provision for park bins/dog bags, park fencing, 
additional seating, playground equipment, shade sails, community gardens and dog 
parks.  

 
7. The SAR only applies to Irrigated Passive Reserves in SAR F & G and SAR does not 

apply to Active (Sporting Reserves) nor verges & pedestrian access ways that are not 
attached to POS. Regular requests are made by residents within the estates areas for 
verge maintenance. Maintenance of verges is not covered by a SAR and are treated the 
same as the remainder of the road verges city wide for hazard maintenance only, with 
the exception of programmed maintenance of arterial road verge maintenance city wide 
in accordance with recommendation T45/7/14 – Verge Management. 
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8. The lakes within each estate are interlinked by living streams to create an attractive 
waterway that treats the water for other uses and the eventual discharge of water into 
the Ballanup Drain. 

 
A living stream is a constructed or retrofitted stormwater conveyance channel that 
mimics the characteristics of natural streams. They are often an attractive feature of the 
landscape, creating diverse habitats and can restore environmental characteristics in 
urban areas. They also treat the flowing water using both physical and biological 
processes. 
 
The lakes importantly serve as an irrigation source for the parks within each estate, 
capturing and storing precious seasonal stormwater inflow, significantly reducing the 
overall requirement on groundwater bores to artificially fill the lakes for summer 
irrigation. 
 
Residents may note the colour and on occasions the organic odour of the water flowing 
through the systems which is attributable to the natural mineral and organic 
composition of the soils from which the water is drawn, as well as any contaminants 
that may be absorbed as the water flows through road drainage networks. 
 
The odour issues are generally minimised through maintaining steady flows out of the 
system through the living streams as well as reticulation through floating aerator 
fountains or aeration of the lake from underwater aerators mounted on the lake bed. 
 
It should be noted that this drainage maintenance does not form part of the SAR 
operating/maintenance costs. This activity is currently undertaken by the City’s Civil 
Works department. 

 
Cost to Council to Maintain and Operate to Current SAR Standard 
 
The following table provides a summary of the SAR areas in the various precincts and the 
associated costs, as well as the anticipated expenditure to maintain the SAR areas as these 
expand in the following years. 
 

Location 

Existing SAR 
Area 

Currently 
Under City 

Management 
(Ha) 

Total Cost 
at Current 

SAR 
Standard 

Estimated 
Additional 

Future 
SAR Area 

within 
Five Years 

(Ha) 

Estimated 
Additional 

Future Cost 
at Current 

SAR 
Standard 

Harrsidale/Piara Waters 37.58 ha $845,500.00 37.3 ha $839,250.00 
Champion Lakes 1.9345 ha $45,461.00 0.4896 ha $11,506.00 
Area (No SAR levied 
currently) 8.048 ha $189,128.00 20.772 ha $448,142.00 
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Consideration for Removal of SARS 
 
Asset Renewal 
 
Currently SAR has provided the means for the City to fund the difference in cost for the 
renewal of assets to a higher standard in the SAR area. 
 
Regarding asset renewal, the following: 
 
 In general terms, the range and quality of this infrastructure installed by developers in 

SAR areas is of a higher standard than throughout the balance of the City including 
park furniture, bridges, boardwalks and hard landscaping. This demands a higher than 
standard asset renewal cost. 

 Replacement of infrastructure in the balance of the City is generally in accordance 
with standard drawings and specifications, and not to this higher standard. 

 If the SAR was removed or modified in a way that the funding to cover the cost of the 
higher standard ceased for the asset renewal component to replace the infrastructure, 
then the lesser standard drawing and specification would be applied. 

 
The City has however resolved to remove the asset renewal component for one year, and it is 
recognized that the reapplication of the asset renewal component will not be well received by 
the community.  The City has therefore amended the LTFP to exclude the asset renewal 
component in the SARs areas, and accepted that any additional funding for this purpose will 
be funded from municipal funding sources. 
 
Operations/Maintenance 
 
The option to remove the maintenance component of the SARs is available to Council. The 
Councillors referral addresses this matter, and requests that the consequences of such a 
decision be discussed 
 
Financial 
In simple terms, the income lost through a removal of the SARs will either 
 

• Require replacement from municipal funding sources.  From the table above in the 
previous section, this funding shortfall would amount to some $225,000 pa currently 
(refer pg 47 of Annual budget document), and would be expected to double to a 
shortfall amount of some $450,000 for the SAR F area within the next 5 years, and 
increase by an amount of some $225,000 for the shortfall in Wungong over the next 10 
year period; or 
 

• Demand a lowering of the LOS in these SAR areas commensurate with the available 
municipal funding as provided in the LTFP for this purpose. It can be expected that this 
would not be a desirable nor acceptable outcome. This scenario would however not 
apply to the Wungong area were the SAR not introduced at all. 
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On site  
If the SAR funding were not provided to maintain the higher SAR LOS in the existing SAR 
areas, the following onsite consequences and complaints could be expected. 
 
1. Park Waste Removal – a reduction in servicing of bins from twice to once per week 

would likely to result in overflowing of bins and poor presentation of surrounding 
areas, necessitating additional bins or reactive park bin servicing from time to time. It 
should also be noted that bins throughout the new estate parklands are generally being 
well used as a result of greater participation and visitation of these parks compared to 
those in the City’s established areas. 

2. Turf Mowing – a reduction in mowing service from 26 to 17 would result in long 
excessive grass growth, need for double cutting at times to produce a good finish, 
excess grass clippings resulting in poor aesthetic appearance and smell of rotting 
clippings. 

3. Garden Beds – poor visual appearance of weed, excess grass growth, leaf and bark 
build up in garden areas, excess vegetative growth and possible interference over 
pathways. 

4. Barbeque Servicing – reduction in servicing from 4 to 2 per month would result in 
complaints and concerns associated with possible unhygienic cooking tops. 

5. Irrigation maintenance - a reduction in irrigation check runs from 52 visits to 41 visits 
which ensures irrigation operation in good working order and associated maintenance 
undertaken on each visit weekly. 

6. Irrigation Regime - a reduction in inspections being undertaken from weekly (52) 
inspections to fortnightly (26) inspections is likely to result in reactive inspections as a 
result of complaints and concerns. Irrigation systems within these estate parklands are 
more complex than those in irrigated open space throughout the remainder of the City. 

 
In broad terms, these consequences would be expected to attract a huge increase in 
complaints and demands for the current higher LOS, which these communities would expect 
to be maintained.  This would place an unreasonable additional demand on staff, particularly 
the Parks staff. This scenario would however not apply to the Wungong area were the SAR 
not introduced at all. 
 
Contractual Arrangements 
Were Council to consider the discontinuance of the SAR in Harrisdale/Piara Waters and 
Champion Lakes and in doing so decreased the service level to that of the balance of the City, 
then the current maintenance contracts would have to be considered.  As these contracts have 
an annual renewal consideration each August, the opportunity does exist for these contracts to 
be terminated at that time. 
 
The Champion Lakes Estate is currently being maintained by City of Armadale field staff, 
and service standards can therefore be amended at short notice as necessary. 
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CONCLUSION 
 
Council has already deliberated the removal of the asset renewal component of the SAR. The 
City has already included this removal in the long term financial considerations and 
recognises that the reinstatement of this component would not be received well by the 
community. 
 
The consequences of the removal of the operational/maintenance component however have 
far reaching impact, and it is suggested that this matter would require serious consideration 
and deliberation before implementation. 
 
It is recommended that this report on the consequences of removal of the operational 
component of the Specified Area Rates be noted, and that a more detailed deliberation of the 
application of the Specified Area Rate be addressed in the 2017/18 budget discussion. 
 
 
 
 

RECOMMEND 
 
That Council: 
 
1. Note the report on the matter of removal of operational component of 

the Specified Area Rates. 
 
2. Include a more detailed discussion of the application of the Specified 

Area Rate in the 2017/18 budget deliberations. 
 
 
ATTACHMENTS 
1.  Attachment 1 - SAR Piara Waters Harrisdale 2017  
2.  Attachment 2 - SAR Champion Lakes 2017  
3.  Attachment 3 - SAR Wungong 2017  
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5.1 - RIVERS REGIONAL COUNCIL TENDER 2013/1 - RECEIPT AND PROCESSING 
OF WASTE FOR RESOURCE RECOVERY 
    
 
WARD 
 

: ALL In Brief: 
 The Rivers Regional Council awarded 

the Tender for the Receipt and 
Processing of Waste for Resource 
Recovery within a Resource Recovery 
Facility in 2015.  

 The River Regionals Council has 
requested consideration of matters 
relating to this tender, details of 
which are contained in the 
Confidential Report attached to this 
agenda. 

 
Recommend: 
 That the recommendation as 

contained in the Confidential Report 
be adopted. 

 

FILE No. 
 

: M/199/17 
 

DATE 
 

: 30 March 2017 

REF 
 

: KK/AO  

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  

 
 
Tabled Items 
 
Nil. 
 
Officer Interest Declaration 
 
Nil. 
 
Strategic Implications 
 
2.1 The natural environment is valued and conserved 
 

2.1.4 Minimise the City’s carbon footprint 
 

 
2.4 Best Practice Waste Management 
 

2.4.1 Apply effective waste collection methodologies 
 

2.4.2 Maximise recycling opportunities 
 

2.4.3 Improve waste disposal practices 
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Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Local Government Act 1995 - Section 3.57– Tenders for providing goods or services. 
 
 Local Government (Functions and General) Regulations 1996 - Division 2 – Tenders 

for providing goods or services (s. 3.57) 
 
 
Council Policy/Local Law Implications 
 
Assessment of Policies/Local Law indicates that the following are applicable: 
 
 ADM 19 – Procurement of Goods & Services. 
 
 ADM 21 – Authority to Sign Documents. 
 
 
Budget/Financial Implications 
 
The financial implications of adopting the recommendation are detailed in the body of the 
Confidential Report. 
 
 
Consultation 
 
 Rivers Regional Council. 
 
 Rivers Regional Council Member Council Directors (Technical Advisory 

Committee). 
 
 Intra-Directorate. 
 
 
BACKGROUND 
 
Financial and commercial issues related to the Receipt and Processing of Waste for Resource 
Recovery within a Resource Recovery Facility Tender to be considered as part of this report, 
necessitate the report being given confidential consideration. 
 
The full report is therefore provided as a Confidential Report. 
 
 
 

RECOMMEND 
 
That the recommendation relating to Rivers Regional Council Tender 2013/1 - 
Receipt and Processing of Waste for Resource Recovery, as contained in the 
Confidential Report, be adopted. 

 

ATTACHMENTS 
There are no attachments for this report.         
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6.1 - TENDER 27/16 - BALANNUP DRAINAGE WORKS 
    
 
WARD 
 

: ALL In Brief: 
 
 Tender 27/16 was recently advertised for 

the supply and installation of 
landscaping works to the Balannup 
Drain. 

 
 The works site has been damaged by an 

unforeseen weather event, and the site 
will not be prepared and ready for the 
landscaping works to commence and be 
completed before the end of winter 2017 
as required. 

 
Recommend: 
 
That Council: 
 
1. Not award the tender for the Balannup 

Drainage Landscaping works due to 
damage caused to the works site by an 
unforeseen weather event on 9 February 
2017. 

 
2. Reschedule the works as separate portions 

as follows: 
 
 Balannup Stage 2 Jute Matting – 

for immediate implementation in 
order to stabilise the embankments 
prior to winter 2017. 

 
 Balannup Stage 1 Jute Matting, 

Fencing, Mulching and Stages 1 
and 2 Hardscapes – for 
implementation of works in 
2017/18. 

 
 Balannup Stage 1 and 2 Planting – 

for completion of works in winter 
2018. 

FILE No. 
 

: M/108/17 
 

DATE 
 

: 20 February 2017 

REF 
 

: GC 

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services 

 
 
Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
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Strategic Implications 
 
2.2 Attractive and Functional Public Places 
 

2.2.1 Deliver attractive and functional streetscapes, open spaces, City buildings 
and facilities 

 
2.2.2 Protect and enhance the character of the City’s spaces and places 

 
 
Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Section 3.57 Local Government Act 1995 – Tenders for providing goods or services 
 
 Division 2 Local Government (Functions and General) Regulations 1996 – Tenders for 

providing goods or services 
 
 
Council Policy/Local Law Implications 
 
Assessment of Policy/Local Law indicates that the following is applicable: 
 
 Council Policy ADM 19 – Procurement of Goods or Services 
 
 
Budget/Financial Implications 
 
Provision has been made in the 2016/17 budget estimates commensurate with the successful 
tender recommended in this report. 
 
 
Consultation 
 
 Intra Directorate. 
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BACKGROUND 
 
Tender 27/16 - Balannup Drainage Landscaping Works was advertised in the 
4 February 2017 edition of the West Australian newspaper, the City of Armadale Website 
and in a notice which was displayed on the Administration Centre, Armadale, Kelmscott and 
Seville Grove Libraries public notice boards. 
 
The Works include the provision of all materials, labour, traffic management, equipment and 
cartage as indicated on the Drawings and as necessary for the due and proper completion of 
the works comprising of but not limited to the following: 
 
 Preliminaries including building licence application and fees, site establishment, set-out 

survey, storing of materials off site, mobilisation and coordination of works 
 Traffic management plan and traffic management as required 
 Site preparation, including minor earthworks and fine grading to +/- 100mm of finish 

level, weed eradication and control, removal and disposal of rock boulders adjacent to 
Lauraine Drive POS and existing gravel swale with edging, unwanted waste removal 
including soil as necessary and soil cultivation as required 

 Preparation of soil including the installation of soil conditioner and wetting agent as 
specified 

 Supply and installation of Coloured Concrete Pedestrian Pathway 
 Supply and installation of Boardwalks and Decking with Handrail 
 Supply and Installation of Pedestrian Pathway with low laterite block retaining wall 
 Supply and installation of Dual Use Pathway in Red Asphalt 
 Supply and installation of culvert over roadside swale 
 Supply and installation of Rock Pitching to roadside swale 
 Supply and installation of Conservation Fencing and Gate in accordance with City of 

Armadale Standard Specifications 
 Supply and installation of Painted Timber Removable Bollards as per City of Armadale 

Standard Specifications 
 Supply and installation of Laterite block seating wall 
 Supply and installation of carved logs 
 Design and Engineering Certification of all Concrete Footings, Decking and Walls as 

required 
 Supply and installation of Jute matting to ephemeral embankment planting areas 
 Supply and installation of Xanthorrhoea preisii transplants, 45L tree stock, 5L tree 

stock and tubestock as noted on drawings and as specified 
 Staking of trees as noted on drawings and as specified 
 Mulching of dryland areas as noted on drawings and as specified 
 Design and extension of irrigation system from Lauraine Drive POS to irrigate verge on 

Reilly Road only. Supplied and installed in accordance with the City of Armadale 
Standard Specification for Irrigation System Design and Installation 

 Removal of all waste generated by the execution of the contract and making good any 
damage or defect to existing infrastructure or landscaping 

 As constructed drawings in O-Spec 
 Complete after care, maintenance and weed control up to and including a 13 week 

Consolidation Period 
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COMMENT 
 
Analysis 
 
The tender seeks the provision of the required goods and services for a period of 40 weeks, 
commencing on 1 April, 2017, with no option to extend the contract. 
 
The tender closed at 2.00pm on Tuesday, 21 February 2017. Tenders were received from: 
 

 Tenderer’s OR Respondent’s Name 
1. Dowsing Concrete 

 
Zero (0) non-conforming tenders were received. 
 
An evaluation process was undertaken having specific regard to the following Qualitative 
Criteria: 
 

Item No. Description Weighting 
1. Relevant Experience 20% 
2. Key Personnel Skills and Experience 10% 
3. Tenderer's Resources 10% 
4. Demonstrated Understanding 20% 
5. Tendered Price 40% 

 
Based on the panel’s evaluation, considering a combination of the above qualitative criteria 
and price, the submission from Dowsing Concrete was seen to represent a compliant and 
sufficient tender based on the project requirements as outlined in the request for tender 
documentation. 
 
Given that there was only one tender submission received, it is difficult to ascertain whether 
this tender is competitive and provides the best value for money for the City. 
 
Upon close of the tender, unexpected heavy rainfall and runoff from a severe storm on 
9 February 2017 caused major damage within the Balannup Drainage site. As a result, the 
areas proposed to be landscaped as part of the Balannup Drainage Tender are now subject to 
large scale remediation works, thereby causing an unforeseen delay to the potential 
commencement of the tendered landscaping works. 
 
Timing for the completion of the remediation works is unpredictable as works are only able 
to be undertaken in dry weather. With impending autumn/winter rainfall patterns expected, 
extensive delays to rectifying the drains could be experienced. 
 
With a large portion of the planting being unirrigated, green stock planting would need to 
commence early in winter 2017 in order to maximise survival rates. At this stage, the site 
preparation works cannot be guaranteed to be ready for the plantings to commence at the start 
of winter 2017, and it is recommended that the works be rescheduled. 
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OPTIONS 
 
With winter approaching, the site cannot be left exposed as this will most likely result in 
further damage to the site, and it recommended that the site be stabilized prior to the onset of 
winter. The hardworks and plantings could follow once the winter wet season has ceased. 
 
Given the recent damage incurred at the Balannup Drain with resultant delays in the 
preparation of the site works and in order to determine the most effective outcome for the 
City, the following options are available: 
 
Option 1: 
 
The City does not accept any tender submission and splits the originally tendered works into 
portions comprising of the following three separate portions: 
 
 Balannup Stage 2 - Jute Matting 

for immediate completion to stabilise the works prior to winter 2017 
 

 Balannup Stage 1 - Jute Matting, Fencing, Mulching  
Balannup Stages 1 and 2 - Hardscapes 
for completion of works in 2017/18 
 

 Balannup Stage 1 and 2 – Planting 
for completion of works in winter 2018 
 

This is the recommended option. 
 
Option 2: 
 
The City does not accept any tender submission and delays the full  implantation to winter 
2018. 
 
This option has the disadvantage that the site works will be left exposed through winter with 
a very high likelihood of being severely damaged, and is not recommended. 
 
Option 3: 
 
The city awards the tender and risks delays in the implementation through winter, 
commensurate damage to the works as well as delays in the plantings to late winter and early 
spring, and risking an unacceptably high plant mortality rate – all aspects with a high risk of 
contractual claims due to the delay of stabilization and hardowrks in implementation into 
winter. 
 
This is not a recommended option. 
 
See Attachment 1 indicating the Stages of this Project. 
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CONCLUSION 
 
Tenders for the Balannup Drainage Landscaping Works were recently invited with one (1) 
tender received and assessed by an evaluation panel against compliance and qualitative 
criteria. 
 
Unforeseen weather events have caused damage to the Balannup Drain resulting in the 
preparatory site works being delayed for an unforeseen period. In order to expedite works 
onsite where possible, an alternate implementation strategy has been recommended in order 
to protect the site works underway through winter and to reschedule the implementation of 
the project for completion in winter 2018. 
 
 
 

RECOMMEND 
 
That Council: 
 
1. Not award the tender for the Balannup Drainage Landscaping works due 

to the unpreparedness of the site due to damage caused to the works site 
by an unforeseen weather event on 9 February 2017. 

 
2. Reschedule the works as separate portions as follows: 

 
 Balannup Stage 2 - Jute Matting 

for immediate completion to stabilise the works prior to winter 2017. 
 
 Balannup Stage 1 - Jute Matting, Fencing, Mulching  

Balannup Stages 1 and 2 - Hardscapes 
for completion of works in 2017/18. 

 
 Balannup Stage 1 and 2 – Planting 

for completion of works in winter 2018. 
 

 
ATTACHMENTS 
1.  Balannup Living Stream - Staging  
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6.2 - TENDER 30/16 - RANFORD ROAD LANDSCAPING 
    
 
WARD 
 

: ALL In Brief: 
 
 Tender 30/16 was recently advertised for 

the supply and installation of 
Landscaping works to Ranford Road. 

 
 The Request for Tender seeks the 

provision of landscaping along a portion 
of Ranford Road. Works include some 
demolition, the supply and installation of 
paving, irrigation, mulch and planting. 

 
Recommend: 
 
 That Council award the tender for the 

Ranford Road Landscaping works to 
Horizon West for the consideration of 
$324,307.50 excluding GST. 

FILE No. 
 

: M/69/17 
 

DATE 
 

: 9 February 2017 

REF 
 

: GC 

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services 

 
 

Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.2 Attractive and Functional Public Places 
 

2.2.1 Deliver attractive and functional streetscapes, open spaces, City buildings 
and facilities 

 
2.2.2 Protect and enhance the character of the City’s spaces and places 

 
 
Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Section 3.57 Local Government Act 1995 – Tenders for providing goods or services 
 
 Division 2 Local Government (Functions and General) Regulations 1996 – Tenders for 

providing goods or services 
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Council Policy/Local Law Implications 
 
Assessment of Policy/Local Law indicates that the following is applicable: 
 
 Council Policy ADM 19 – Procurement of Goods or Services 
 
 
Budget/Financial Implications 
 
Provision has been made in the 2016/17 Annual Budget and Long Term Financial Plan 
estimates commensurate with the award of the successful tender as recommended in this 
report. 
 
Consultation 
 
 Intra Directorate. 
 
 
BACKGROUND 
 
Tender 30/16 for Ranford Road Landscaping was advertised in the Saturday, 4 February 2017 
edition of the West Australian newspaper, on the City of Armadale website and in a notice 
which was displayed on the Administration Centre, Armadale, Kelmscott and Seville Grove 
Libraries public notice boards. 
 
The works include the provision of all materials, labour, traffic management, equipment and 
cartage as indicated on the drawings and as necessary for the due and proper completion of 
the works comprising of but not limited to the following: 
 
 Preliminaries including site establishment, set-out survey, storing of materials off site, 

mobilisation and coordination of works 
 Traffic management plan and traffic management as required 
 Site preparation, including demolition, weed control, minor grading, disposal of 

unwanted waste removal including soil, final grading and soil cultivation as required 
 Preparation of soil including the installation of soil conditioner and wetting agent as 

specified 
 Supply and installation of Compacted Stabilised Gravel Fines with concrete edging as 

noted on drawings and specified 
 Supply and installation of Brick Paving as noted on drawings and as specified 
 Planting and staking of trees as noted on drawings and as specified 
 Planting and mulching of shrubs and tubestock as noted on drawings and as specified 
 Planting and mulching of transplanted grass trees as noted on drawings and as specified 
 Extension of an automatic irrigation system in accordance with the City of Armadale 

Standard Specification for Irrigation System Design and Installation 
 Removal of all waste generated by the execution of the contract and making good any 

damage or defect to existing infrastructure or landscaping 
 As constructed drawings in O-Spec, PDF and Autocad 
 Complete after care, maintenance and weed control up to and including a 104 week 

Consolidation Period 
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DETAILS OF PROPOSAL 
 
The City of Armadale invited tenders for the Ranford Road Landscaping on Saturday, 
4 February, 2017. 
 
Analysis 
 
The Tender seeks the provision of the required goods and services for a period of 132 weeks 
commencing on 1 May 2017, with no option to extend the contract. 

The Tender closed at 2.00pm on Tuesday, 21 February. Tender submissions were received 
from: 

 
 Tenderer’s OR Respondent’s Name 
1. LD Total 

2. Horizon West 

3. Environmental Industries 

4. LeGrove Landscaping 
 
No tenders were received after the close of deadline. 
 
No non-conforming tenders were received. 
 
An evaluation process was undertaken having specific regard to the following Qualitative 
Criteria: 
 

Item No. Description Weighting 
1 Relevant Experience 20% 
2 Key Personnel Skills and Experience 10% 
3 Tenderer's Resources 10% 
4 Demonstrated Understanding 20% 
5 Tendered Price 40% 
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The ranking of the compliant tender submissions as determined by the evaluation panel is as 
follows: 
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20% 10% 10% 20% 40%   
LD Total 12.67 5.67 6.50 10.00 25.95 60.78 2 
Horizon West 12.00 5.67 6.17 9.33 40.00 73.17 1 
Environmental Industries 13.33 5.50 6.67 14.67 17.11 57.28 4 
Le Grove Landscaping 10.00 5.67 5.33 14.00 22.69 57.69 3 

 
In consideration of each of the submitted tenderers performance against the evaluation 
criteria, the City’s Parks Services Department can confirm support for the appointment of 
Horizon West as the preferred tenderer on the basis of relevant experience, key personnel, 
tenderers resources, demonstrated understanding and price. 
 
Based on the panel’s evaluation, using a combination of the above qualitative criteria and 
price, the submission from Horizon West represents the most advantageous submission. It is 
therefore recommended this firm be selected as the City’s preferred supplier for the 
Ranford Road Landscaping works. 
 
 
CONCLUSION 
 
Tenders for the Ranford Road Landscaping works were recently invited with four (4) tenders 
received and assessed by an evaluation panel against compliance and qualitative criteria. 
 
The result was that the submission received from Horizon West represented the most 
advantageous tender to the City of Armadale. 
 
The evaluation panel therefore recommends that the contract be awarded to Horizon West at 
a price of $324,307.50 excluding GST for a period of twenty eight (28) weeks plus 
104 weeks Consolidation. 
 
 
 

RECOMMEND 
 
That with Tender 30/16 Ranford Road Landscaping, that Council award the 
tender to Horizon West for an initial period of twenty eight (28) weeks 
commencing on 1 May 2017, followed by a further 104 week consolidation 
period to be completed by 12 November 2019 for the consideration of 
$324,307.50 excluding GST. 

 
 
ATTACHMENTS 
There are no attachments for this report. 
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6.3 - TENDER 4/17 - SUPPLY AND INSTALLATION OF SPORTS LIGHTING SYSTEM 
JOHN DUNN MAIN OVAL 
    
 
WARD 
 

: ALL In Brief: 
 
 The Request for Tender seeks to appoint a 

contractor for the Supply and Installation 
of a Sports Lighting System at the John 
Dunn Main Oval. 

 
Recommend: 
 
 That with Tender 4/17 - Supply and 

Installation of Sports Lighting System 
John Dunn Main Oval, that Council 
awards the tender to Stiles Electrical for 
the consideration of $152,561.82 
excluding GST.  

FILE No. 
 

: M/164/17 
 

DATE 
 

: 13 March 2017 

REF 
 

: BS/GC 

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  

 
 

Tabled Items 
 
Nil. 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.2 Attractive and Functional Public Places 
 

2.2.1 Deliver attractive and functional streetscapes, open spaces, City buildings 
and facilities 

 
2.2.1.1 Deliver new and upgraded facilities that are multi-purpose where 

appropriate 
 
2.3 Well Managed Infrastructure  
 

2.3.1 Apply best practice design and construction methodologies for the provision 
of infrastructure 

 
2.3.1.1 Implement a best practice project management approach to the 

planning and delivery of infrastructure 
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Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Local Government Act 1995 - Section 3.57 – Tenders for Providing Goods or 

Services. 
 
 Local Government (Functions and General) Regulations 1996 - Division 2 – Tenders 

for Providing Goods or Services. 
 
 
Council Policy/Local Law Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Council Policy ADM 19 – Procurement of Goods or Services 
 
 
Budget/Financial Implications 
 
Provision has been made in the 2016/17 budget estimates commensurate with the successful 
tender recommended in this report. 
 
 
Consultation 
 
 Consulting Electrical Engineer. 
 
 Western Power. 
 
 Intra Directorate. 
 
 
BACKGROUND 
 
Tender 4/17 - Supply and Installation of Sports Lighting System John Dunn Main Oval, was 
advertised in the 25 February 2017 edition of The West Australian newspaper and in a notice 
which was displayed on the Administration Centre, Armadale, Kelmscott and Seville Grove 
Libraries public notice boards. 
 
A detailed design process inclusive of a site feature survey, geotechnical survey, building 
infrastructure and power supply study was undertaken as part of the 2015/16 Lighting 
Consultancy Project across Gwynne Park, John Dunn Memorial Park and William Skeet 
Oval, in consultation with Anser Tech Consulting Engineers, the City’s Property Services 
Department and Western Power, to identify project and site constraints to inform a more 
accurate tendering process. 
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DETAILS OF PROPOSAL 
 
The City undertook preliminary site assessment and detail design for the installation of a new 
lighting system that would provide a recreational/amateur training level of lighting on the 
main football field with the adjacent training grounds also designed to recreational/amateur 
training. 
 
The works comprise the installation of four new hinged light towers and luminaires for the 
main AFL field, new electrical switch boards and all other associated infrastructure to 
accompany the new works. The works include the provision of all materials, labour, traffic 
management, equipment and site establishment, storing of materials, mobilisation and 
coordination of works. 
 
 Mobilisation and site establishment 
 Survey and pegging of switchboard locations, cable routes and pole locations 
 Disconnection, making safe and removal of redundant equipment (including four 

floodlight poles with concrete footings and floodlights) 
 Modifications to existing Main Switchboard 
 Sub-mains cabling from Main Switchboard to Main Oval Floodlight Distribution 

Board 
 Main Oval Floodlight Distribution Board 
 Earthing 
 Sub-mains cabling from Main Oval Floodlight Distribution Board to floodlight poles 
 Trenching and backfilling and directional drilling 
 Concrete footings for floodlight poles 
 Supply of poles with cross arms 
 Installation of poles with cross arm and pole wiring 
 Supply of floodlight luminaires 
 Installation of floodlight luminaires 
 Inspection, testing and commissioning 
 Day time pre-aiming of floodlights, night final aiming and measurement of lighting 

levels 
 Manuals and ‘Record’ Drawings 
 Maintenance during the Defects Liability Period 
 Sundries, that is all minor and incidental work and materials, specified or unspecified, 

which are required for proper completion of the works to the true intent and meaning 
of the Specification and to the satisfaction of the Contract Administrator. 
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COMMENT 
 
The Supply and Installation of Sports Oval Lighting System John Dunn Main Oval closed at 
2.00pm on Tuesday, 21 March 2017, with seven (7) tenders received from: 
 

 Tenderer’s OR Respondent’s Name 
1. Ertech 
2. Hender Lee 
3. Stiles Electrical 
4. Anser Technical 
5. Auriemma Electrical Services 
6. Nites Electrical 
7. Interlec 

 
No tenders were received after the close of deadline. 
 
One (1) non-conforming tender was received from Nites Electrical. This tender was 
non-conforming on the basis that they had excluding the specified hinged ‘break back’ 
lighting towers in favour of standard rigid 30 metre towers. The inclusion of hinged ‘break 
back’ poles is a critical specification required at John Dunn Memorial Park to improve 
serviceability, safety and reduce maintenance costs associated with typical rigid poles 
requiring very high cherry pickers for access on difficult sloping terrain, as noted around 
John Dunn Memorial Park Main Oval. 
 
The non-conforming tender from Nites Electrical was therefore not evaluated based on their 
exclusion of specified hinged “break back” poles. 
 
One alternative tender from Hender Lee with three (3) various options was received and 
evaluated. 
 
The options included. 
 
Additional Options (Summary of Alternative Tender 

Submission) Evaluation 

4 x fixed 30 metre poles with the Thorn Champions 
luminaires. 

Does not meet City’s specification. 

4 x hinged 30 metre poles with the Thorn Champions 
luminaires. 

Does not meet City’s specification. 

4 x fixed 30 metre poles with the Sylvania A3 Maxi 
luminaires. 

Does not meet City’s specification. 

 
The alternative options to replace hinged ‘break back’ poles with fixed poles is not supported 
due to the increased servicing and maintenance difficulty associated with rigid poles 
requiring very high cherry pickers for access on difficult sloping terrain as noted around John 
Dunn Memorial Park Main Oval. 
 
There were no significant commercial or technical advantages resulting from any of the 
alternative options when compared to other tenders. 
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An evaluation process was undertaken having specific regard to the following Qualitative 
Criteria: 
 

Item No. Description Weighting 
1 Relevant Experience 15% 
2 Key Personnel 15% 
3 Tenderers Resources 10% 
4 Demonstrated Understanding 10% 
5 Price 50% 

 Total 100% 
 
The ranking of the compliant tender submissions, as determined by the evaluation panel, is as 
follows: 
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15% 15% 10% 10% 50%   
Ertech 9.25 8.00 4.50 5.83 26.52 54.10 5 
Hender Lee 10.00 10.25 6.50 5.33 40.05 72.13 2 
Stiles Electrical 10.75 9.00 5.33 6.33 50.00 81.41 1 
Anser Technical 4.25 5.00 3.83 5.50 41.45 60.03 3 
Auriemma Electrical Services 6.25 6.25 4.50 4.00 37.48 58.48 4 
Nites Electrical Not evaluated 
Interlec 9.25 8.00 4.50 5.83 26.52 54.10 5 
 
Based on the panel’s evaluation, using a combination of the above qualitative criteria and 
price, the submission from Stiles Electrical represents the most acceptable submission. It is 
therefore recommended this firm be selected as the City’s supplier for Supply and Installation 
of Sports Oval Lighting System John Dunn Main Oval. 
 
 
CONCLUSION 
 
Tenders for the Supply and Installation Sports Oval Lighting System John Dunn Main Oval 
were recently invited, with seven (7) tenders received and assessed by an evaluation panel 
against compliance and qualitative criteria. 
 
It is therefore recommended that Tender 4/17 - Supply and Installation Sports Lighting 
System John Dunn Main Oval be awarded to Stiles Electrical for a period of twenty eight 
(28) weeks from award of contract. 
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RECOMMEND 
 
That with Tender 4/17 - Supply and Installation of Sports Oval Lighting System 
John Dunn Main Oval, that Council awards the tender to Stiles Electrical for a 
period of twenty eight (28) weeks commencing from award of contract for the 
consideration of $152,561.82 excluding GST, in accordance with their 
submitted tender, Council contract documentation and budget allocation. 

 
 
ATTACHMENTS 
There are no attachments for this report. 
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6.4 - TENDER 5/17 - SUPPLY AND INSTALLATION OF SPORTS LIGHTING SYSTEM 
GWYNNE PARK MAIN OVAL 
    
 
WARD 
 

: ALL In Brief: 
 
 The request for tender seeks the 

appointment of a contractor for the 
Supply and Installation of Sports 
Lighting System Gwynne Park Main 
Oval. 

 
Recommend: 
 
 That with Tender 5/17 - Supply and 

Installation of Sports Lighting System 
Gwynne Park Main Oval, that Council 
awards the tender to Nites Electrical for 
the consideration of $272,589.34 
excluding GST. 

FILE No. 
 

: M/163/17 
 

DATE 
 

: 13 March 2017 

REF 
 

: BS/GC 

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  

 
 

Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.2 Attractive and Functional Public Places 
 

2.2.1 Deliver attractive and functional streetscapes, open spaces, City buildings 
and facilities 

 
2.2.1.1 Deliver new and upgraded facilities that are multi-purpose where 

appropriate 
 
2.3 Well Managed Infrastructure  
 

2.3.1 Apply best practice design and construction methodologies for the provision 
of infrastructure 

 
2.3.1.1 Implement a best practice project management approach to the 

planning and delivery of infrastructure 
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Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Local Government Act 1995 - Section 3.57 – Tenders for Providing Goods or 

Services. 
 
 Local Government (Functions and General) Regulations 1996 - Division 2 – Tenders 

for Providing Goods or Services. 
 
 
Council Policy/Local Law Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Council Policy ADM 19 – Procurement of Goods or Services 
 
 
Budget/Financial Implications 
 
Provision has been made in the 2016/17 budget estimates commensurate with the successful 
tender recommended in this report. 
 
 
Consultation 
 
 Consulting Electrical Engineer. 
 
 Western Power. 
 
 Intra Directorate. 
 
 
 BACKGROUND 
 
Council has been in the process of renewal and upgrading the oval lighting system throughout 
the City, with the last remaining ovals due for completion in the near future.  Council 
therefore approved funding for the asset renewal of sports oval lighting at a number of 
reserves throughout the City. 
 
A detailed design process inclusive of a site feature survey, geotechnical survey, building 
infrastructure and power supply study was undertaken as part of the 2015/16 Lighting 
Consultancy Project across Gwynne Park, John Dunn Memorial Park and William Skeet 
Oval, in consultation with Anser Tech Consulting Engineers, the City’s Property Services 
Department and Western Power, to identify project and site constraints to inform a more 
accurate tendering process. 
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Tender 5/17 - Supply and Installation of Sports Lighting System Gwynne Park Main Oval, 
was therefore advertised in the 25 February 2017 edition of The West Australian newspaper 
and in a notice which was displayed on the Administration Centre, Armadale, Kelmscott and 
Seville Grove Libraries public notice boards. 
 
DETAILS OF PROPOSAL 
 
The City undertook preliminary site assessment and detail design for the installation of a new 
lighting system that would provide a recreational/amateur training level of lighting on the 
main football field with the adjacent training grounds also designed to recreational/amateur 
training. 
 
The works comprise the installation of eight (8) new light towers and luminaires for the main 
AFL field, new electrical switch boards and all other associated infrastructure to accompany 
the new works. The works include the provision of all materials, labour, traffic management, 
equipment and site establishment, storing of materials, mobilisation and coordination of 
works. 
 
 Mobilisation and site establishment 
 Survey and pegging of switchboard locations, cable routes and pole locations 
 Disconnection, making safe and removal of redundant equipment (including four 

floodlight poles with concrete footings and floodlights) 
 Modifications to existing Main Switchboard 
 Sub-mains cabling from Main Switchboard to Main Oval Floodlight Distribution 

Board 
 Main Oval Floodlight Distribution Board 
 Earthing 
 Sub-mains cabling from Main Oval Floodlight Distribution Board to floodlight poles 
 Trenching and backfilling and directional drilling 
 Concrete footings for floodlight poles 
 Supply of poles with cross arms 
 Installation of poles with cross arm and pole wiring 
 Supply of floodlight luminaires 
 Installation of floodlight luminaires 
 Inspection, testing and commissioning 
 Day time pre-aiming of floodlights, night final aiming and measurement of lighting 

levels 
 Manuals and ‘Record’ Drawings 
 Maintenance during the Defects Liability Period 
 Sundries, that is all minor and incidental work and materials, specified or unspecified, 

which are required for proper completion of the works to the true intent and meaning 
of the Specification and to the satisfaction of the Contract Administrator. 
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COMMENT 
 
The Supply and Installation of Sports Oval Lighting System Gwynne Park Main Oval closed 
at 2.00pm on Tuesday, 21 March 2017, with seven (7) tenders received from: 
 

 Tenderer’s OR Respondent’s Name 
1. Ertech 
2. Hender Lee 
3. Stiles Electrical 
4. Anser Technical 
5. Auriemma Electrical Services 
6. Nites Electrical 
7. Interlec 

 
No tenders were received after the close of deadline. No non-conforming tenders were 
received. 
 
One alternative tender from Hender Lee with three (3) various additional options was 
received and evaluated. 
 
These options and are discussed below: 
 

Additional Options 
(Summary of Alternative Tender Submissions) Evaluation 

2) Non- Conforming Offer - 8 poles, 2 DB's, Thorn 
lights and 63mm conduit. 
Thorn Champion 2000wMH luminaires & 40mm 
conduits over 63mm conduits 

Does not meet City Specification 

3) Non- Conforming Offer - 8 poles, 2 DB's, Thorn 
lights and 63mm conduit, mostly trenched Does not meet City Specification 

4) Non- Conforming Offer -6 poles, 2 DB's, Thorn 
lights and 63mm conduit, mostly trenched. Does not meet City Specification 

 
The alternative options were evaluated for best commercial advantage to the City, however 
no alternative options proved superior economically or technically and are therefore not 
recommended. 
 
An evaluation process was undertaken having specific regard to the following Qualitative 
Criteria: 
 

Item No. Description Weighting 
1 Relevant Experience 15% 
2 Key Personnel 15% 
3 Tenderers Resources 10% 
4 Demonstrated Understanding 10% 
5 Price 50% 
 Total 100% 

 
The ranking of the compliant tender submissions, as determined by the evaluation panel, is as 
follows: 
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15% 15% 10% 10% 50%  
Ertech 9.25 8.00 4.50 5.67 36.05 63.47 7 
Hender Lee 10.00 10.25 6.50 5.83 40.26 72.84 3 
Stiles Electrical 10.75 9.00 5.33 6.33 44.81 76.23 2 
Anser Technical 4.25 5.00 3.83 5.50 49.06 67.65 5 
Auriemma Electrical Services 6.25 6.25 4.50 4.00 44.65 65.65 6 
Nites Electrical 8.25 7.50 4.67 6.17 50.00 76.58 1 
Interlec 9.75 8.75 4.67 5.50 42.95 71.62 4 

 
Based on the panel’s evaluation, using a combination of the above qualitative criteria and 
price, the submission from Nites Electrical represents the most acceptable submission. It is 
therefore recommended this firm be selected as the City’s supplier for Supply and Installation 
of Sports Oval Lighting System Gwynne Park Main Oval. 
 
 
CONCLUSION 
 
Tenders for provision of Tender 5/17-Supply and Installation Sports Oval Lighting System 
Gwynne Park Main Oval were recently invited, with seven (7) tenders received and assessed 
by an evaluation panel against compliance and qualitative criteria. 
 
It is therefore recommended that Tender 5/17 - Supply and Installation Sports Lighting 
System Gwynne Park Main Oval be awarded to Nites Electrical for a period of twenty eight 
(28) weeks from award of contract. 
 
 
 

RECOMMEND 
 

That with Tender 5/17 - Supply and Installation of Sports Oval Lighting System 
Gwynne Park Main Oval, that Council awards the tender to Nites Electrical for 
a period of twenty eight (28) weeks commencing from award of contract for the 
consideration of $272,589.34 excluding GST, in accordance with their 
submitted tender, Council contract documentation and budget allocations. 

 
 
ATTACHMENTS 
There are no attachments for this report.                        
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7.1 - APPOINTMENT OF AN ELECTED MEMBER TO THE BUNGENDORE PARK 
WORKING GROUP 
    
 
WARD 
 

: ALL In Brief: 
 
 The Bungendore Park Management 

Committee has a vacancy for a 
Councillor Representative to be 
appointed to the group. Accordingly, this 
report seeks the nomination of a new 
Councillor Representative through to the 
end of the current term in October 2017. 

 
Recommend: 
 
 That Council appoints Councillor 

…………. as the Councillor 
Representative on the Bungedore Park 
Management Group through to October 
2017. 

FILE No. 
 

: M/187/17 
 

DATE 
 

: 23 March 2017 

REF 
 

: KA  

RESPONSIBLE 
MANAGER 
 

: Executive Director 
Technical Services  

 
 
Tabled Items 
 
Nil. 
 
 
Officer Interest Declaration 
 
Nil. 
 
 
Strategic Implications 
 
2.1 The natural environment is valued and conserved 
 

2.1.2 Manage the interface between natural areas and the built environment 
 

2.1.2.1 Promote the role the City's natural environment plays in quality of 
life 

 
4.1 Visionary Civic leadership and sound governance 

 
4.1.3 Support the role of the elected body 

 
4.1.3.3 Advocate and support Councillor engagement in outside bodies 

and events to maintain awareness and enhance the City's 
knowledge base 
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Legislation Implications 
 
Assessment of legislation indicates that the following apply: 
 
 Local Government Act 1995, Sections 5.8, 5.9, 5.10 and 5.11 
 
 Local Government (Administration) Regulations 1996 
 
 
Council Policy/Local Law Implications 
 
Assessment of Policy/Local Law indicates that the following are applicable: 
 
 City of Armadale Standing Orders. 
 
 City of Armadale Code of Conduct. 
 
 
Budget/Financial Implications 
 
The adoption of the recommendation contained in this report has no financial implication. 
 
 
Consultation 
 
 Bungendore Park Management Committee. 
 
 Current Councillor Representative. 
 
 Inter Directorate. 
 
 
BACKGROUND 
 
The Bungendore Park Management Committee (the Management Committee) assists in the 
conservation and management of Bungendore Park as a conservation reserve and facilitates 
public enjoyment of the natural attributes of the Park without compromising conservation and 
management plan objectives. 
 
Bungendore Park is a large ‘A’ Class reserve vested in the City of Armadale, which does not 
receive funding for environmental management from the City. Management of this reserve 
has been guided by a Strategic Directions document, which makes unfunded 
recommendations and is implemented by the Committee in conjunction with the City’s 
Environmental Services Department. 
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The Management Committee attracts significant annual grant funding to provide management 
projects, with objectives including the management, conservation, education and promotion 
of tourism and recreation in the reserve. The Management Committee meets on the fourth 
Thursday of each month at 7pm, with one member of this Management Committee also 
sitting on the Bushcare and Environmental Working Group. 
 
The Management Committee relies heavily on volunteer participation, and as with other 
groups, it is considered beneficial to have Councillor Representation. Furthermore, the role of 
the Councillor is to be the ‘Champion’, providing support to the Management Committee in 
performing their role in the community. 
 
Note: Usual practice is that the Councillor Representative is a Neerigen Ward Member. 
 
Previous representation on the Group has included: 
 

Council / Representation 
Required Prior Appointments 

 2013 - 2015 2015 - 2017 
1 Member 

1 Deputy Member 
Cr G A Best (Member) 

Cr G Nixon (Deputy Member) 
Cr G A Best (Member) 

N/A 
 
 
DETAILS OF PROPOSAL 
 
Councillor Best has been the Councillor Representative on the group since November 2015 in 
line with Council resolution number 432/11/15 and has provided valuable contributions to the 
group during this time. However, Councillor Best is no longer able to attend the meetings and 
has resigned from his position as the Councillor Representative. 
 
As a deputy was not nominated to this group when the initial nominations were decided, this 
report seeks the nomination of a new Councillor Representative to be appointed to the 
Bungendore Park Management Committee to attend the meetings and provide the other 
functions associated with the Councillor Representative as detailed above. 
 
 
OPTIONS 
 
1. That Council notes the resignation of Councillor Best from the Bungendore Park 

Management Committee and nominates a new Councillor Representative to the 
Management Committee for the remainder of the term through to October 2017. 

 
2. That Council notes the resignation of Councillor Best from the Bungendore Park 

Management Committee and does not appoint an alternate representative until after the 
current term expires in October 2017. 
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CONCLUSION 
 
The resignation of Councillor Best from the Bungendore Park Management Committee 
presents an opportunity for a new Councillor Representative to be nominated to the group for 
the remainder of the term until October 2017. Historically, Councillor Representation on the 
Management Committee has proven beneficial. It is therefore recommended that as per 
Option 1 detailed above, Council nominates a new Councillor Representative to the 
Bungendore Park Management Committee. 
 
 
 

RECOMMEND 
 
That Council  
 
1. Notes the resignation of Councillor Best as the Councillor 

representative on the Bungendore Park Management Committee. 
 
2. Appoints Councillor .………………. as the Councillor Representative 

on the Bungendore Park Management Committee through to 
October 2017. 

 
 
ATTACHMENTS 
There are no attachments for this report. 



TECHNICAL SERVICES 63 3 APRIL 2017 
COMMITTEE - Miscellaneous 
 

 

 

7.2 - PLASTIC BAGS (REFERRAL ITEM) 
    
 
At the Council meeting held on 27 March 2017, Cr H A Zelones referred the following matter 
to the Technical Services Committee. 
 
 That the matter of the use of non-reusable plastic shopping bags within the City of 

Armadale be referred to the Technical Services Committee. 
 
 
Comment from Cr Zelones 
 
A report drafted by WALGA last year, and following consultation with its membership, 
indicated strong support for a ban on the use of non-reusable plastic shopping bags.  I would like 
to see the City of Armadale take a stronger stance and support WALGA in pursuing the new 
State Government to take action on a state-wide basis. 
 
A similar approach was taken by local government in regard to the Container Deposit Scheme. 
Councillors would be aware that local government including ours supported such a scheme 
which was resisted by previous state governments, however WALGA, with the support, of its 
members advocated for a container deposit scheme which is now supported by all major 
political parties. 
 
In addition, the CEO and I will be attending the National General Assembly in June and I would 
like to add this issue to the ALGA conference agenda and seek support nationwide from local 
governments to take action on this issue. 
 
Officer Comment 
 
Council considered a report on this subject in November 2016 and resolved as follows 
 
“That Council: 
 
1. Supports the WALGA position for a ban on plastic bags, on condition that the ban be 

initiated by State Government, throughout Western Australia. 
 
2. That Council provides the feedback outlined in this report to WALGA in response to the 

Position Paper gauging local government support for banning single use plastic bags.” 
 
The City Administration has indicated support of this action on a State level and would be 
supportive of a similar ban on a National level. 
 
It is therefore suggested that the following recommendation be considered in consideration of 
the specific request of the Mayor. 
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Recommendation: 
 
1. Request that WALGA advocate with the relevant State Government authorities for a ban 

on non-reusable plastic shopping bags at a State level. 
 
2. That Council support the issue being listed on the agenda for debate at the forthcoming 

National General Assembly at the Canberra June 2017 conference. 
 
 
 

RECOMMEND 
 
To be considered. 
 

 
ATTACHMENTS 
There are no attachments for this report.       
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COUNCILLORS’ ITEMS 
 
Nil. 
 
 
EXECUTIVE DIRECTOR TECHNICAL SERVICES REPORT 
 
Nil. 
 
 

MEETING DECLARED CLOSED AT ___________ 
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TECHNICAL SERVICES COMMITTEE 

SUMMARY OF ATTACHMENTS 
3 APRIL 2017 

ATT 
NO. SUBJECT PAGE 

1.1 PARKS BUDGET AMENDMENT REPORT 2016/17 

1.1.1 John Dunn Memorial Park Dog Park Concept Plan 67 

1.1.2 Beach Playground Concept Plan 69 

3.1 NEERIGEN BROOK MANAGEMENT PLAN 

3.1.1 Location of Neerigen Brook Reserve 70 

3.1.2 Plan of Neerigen Brook Reserve and Land Vestings 71 

3.1.3 Proposed Works North Section - 2009 Neerigen Brook Management Plan   72 

3.1.4 Proposed Works South Section - 2009 Neerigen Brook Management Plan 73 

3.1.5 Proposed Works - 2017 Update 74 

3.1.6 Public Access Way 3 75 

4.1 SPECIFIED AREA RATES (SAR) IN THE RESIDENTIAL AREAS OF 
HARRISDALE/PIARA WATERS AND CHAMPION LAKES 

4.1.1 Attachment 1 - SAR Piara Waters Harrisdale 2017 76 

4.1.2 Attachment 2 - SAR Champion Lakes 2017 77 

4.1.3 Attachment 3 - SAR Wungong 2017 78 

6.1 TENDER 27/16 - BALANNUP DRAINAGE WORKS 

6.1.1 Balannup Living Stream - Staging 79 
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Technical Services 72 ATTACHMENT 3.1.3 
COMMITTEE - 3 April 2017   
 

 

 



Technical Services 73 ATTACHMENT 3.1.4 
COMMITTEE - 3 April 2017   
 

 

 



Technical Services 74 ATTACHMENT 3.1.5 
COMMITTEE - 3 April 2017   
 

 

 



Technical Services 75 ATTACHMENT 3.1.6 
COMMITTEE - 3 April 2017   
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COMMITTEE - 3 April 2017   
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